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AUTHORIZING EXTENSION OF TIME LIMITATION FOR A
FERC-ISSUED HYDROELECTRIC LICENSE

NOVEMBER 7, 1995.—Committed to the Committee of the Whole House on the State
of the Union and ordered to be printed

Mr. BLILEY, from the Committee on Commerce,
submitted the following

R E P O R T

[To accompany H.R. 1014]

[Including cost estimate of the Congressional Budget Office]

The Committee on Commerce, to whom was referred the bill
(H.R. 1014) to authorize extension of time limitation for a FERC-
issued hydroelectric license, having considered the same, report fa-
vorably thereon with an amendment and recommend that the bill
as amended do pass.
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AMENDMENT

The amendment is as follows:
Strike out all after the enacting clause and insert in lieu thereof

the following:
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That notwithstanding the time limitation of section 13 of the Federal Power Act,
the Federal Energy Regulatory Commission, upon the request of the licensee for
FERC Project No. 3701, is authorized, in accordance with the good faith, due dili-
gence, and public interest requirements of section 13 and the Commission’s proce-
dures under such section, to extend the time required for the licensee to commence
the construction of such project for up to a maximum of 3 consecutive 2-year peri-
ods. This section shall take effect for the project upon the expiration of the extension
(issued by the Commission under section 13) of the period required for commence-
ment of construction of such project. If the license for FERC Project 3701 should
expire prior to the date of enactment of this Act, the Commission is authorized and
directed to reinstate effective June 1, 1995, the license previously issued for such
project.

PURPOSE AND SUMMARY

The purpose of H.R. 1014 is to extend the deadline for the com-
mencement of construction of a hydroelectric project in Washington
licensed by the Federal Energy Regulatory Commission (FERC) for
up to six years.

BACKGROUND AND NEED FOR LEGISLATION

Section 13 of the Federal Power Act (16 U.S.C. § 806 (1988)) es-
tablishes time limits for commencement of construction of a hydro-
electric project once FERC has issued a license. The licensee must
begin construction not more than two years from the date the li-
cense is issued, unless FERC extends the initial deadline. However,
section 13 permits FERC to grant only one extension of that dead-
line for ‘‘not longer than two additional years * * * when not in-
compatible with the public interests.’’ Accordingly, FERC lacks au-
thority to extend the deadline beyond a maximum of two years
from the original deadline for commencement of construction.
Therefore, a license is subject to termination if a licensee fails to
begin construction within four years of the date the license is is-
sued.

H.R. 1014 would extend the deadline for the commencement of
construction for a 13.6 megawatt hydroelectric project (Project No.
3701) in Washington for up to a maximum of three consecutive
two-year periods. This would extend the deadline to up to ten years
after the date the license was issued. The deadline for commence-
ment of construction for Project No. 3701 ran out on May 31, 1995.
According to the project sponsor, construction has not commenced
for lack of a power purchase agreement. H.R. 1014 does not ease
the requirements of a hydroelectric license, but merely extends the
period for commencement of project construction.

The legislation provides for three consecutive two-year exten-
sions, instead of a six-year extension, to assure that licensees must
continue to meet the section 13 requirement that they prosecute
construction ‘‘in good faith and with due diligence’’ before obtaining
each two-year extension. If FERC determines that the licensee is
not prosecuting construction in good faith and with due diligence,
the Committee expects the agency will refuse to grant a request for
an additional two-year extension, terminate the license, and make
the site available for other uses.

Lack of a power sales contract is the main reason construction
of licensed hydroelectric projects has not commenced. It is very dif-
ficult for a hydroelectric project sponsor to secure financing until
it has been granted a license, and once it has been granted a li-
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cense the construction deadline begins to run. Without a power
sales contract, a project generally cannot be financed. There are
other obstacles to commencement of construction, such as pro-
tracted proceedings on a licensee’s application for a dredge and fill
permit from the Army Corps of Engineers under section 404 of the
Clean Water Act. FERC has testified that in such cases it has is-
sued orders staying the license until matters are resolved, suggest-
ing that extension legislation is not needed in order to address
delays beyond the control of the licensee. However, this does not
apply to delays that are subject to the control of the licensee, such
as lack of a power sales contract.

One reason it is difficult for project sponsors to obtain power
sales contracts is the changing nature of the electric industry in
the United States. As the industry has become more exposed to
competition, utilities are seeking to lower their costs and increase
their flexibility. The term of power sales contracts that finance hy-
droelectric projects range up to 25 to 30 years, and utilities are try-
ing to avoid purchase agreements with long terms. In addition, the
generating cost of these projects may not be as favorable as other
alternatives.

HEARINGS

The Subcommittee on Energy and Power held a hearing on H.R.
1014 and various other legislative proposals to extend the deadline
for commencement of construction on October 18, 1995. Testimony
was received from Ms. Susan Tomasky, General Counsel, Federal
Energy Regulatory Commission.

COMMITTEE CONSIDERATION

The Subcommittee on Energy and Power met in open markup
session on October 18, 1995, and approved H.R. 1014, as amended,
for Full Committee consideration by a voice vote, a quorum being
present. The Full Committee met in open markup session on Octo-
ber 25, 1995 and ordered H.R. 1014, as amended, reported to the
House by a voice vote, a quorum being present.

ROLLCALL VOTES

Clause 2(l)(2)(B) of rule XI of the Rules of the House requires the
Committee to list the recorded votes on the motion to report legis-
lation and on amendments thereto. There were no recorded votes
taken in connection with ordering H.R. 1014, as amended, reported.
A motion by Mr. Bliley to order H.R. 1014 reported to the House,
as amended, was agreed to by a voice vote.

COMMITTEE OVERSIGHT FINDINGS

Pursuant to clause 2(l)(3)(A) of rule XI of the Rules of the House
of Representatives, the Subcommittee on Energy and Power held
legislative hearings and made findings that are reflected in this re-
port.

COMMITTEE ON GOVERNMENT REFORM AND OVERSIGHT

Pursuant to clause 2(l)(3)(D) of rule XI of the Rules of the House
of Representatives, no oversight findings have been submitted to
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the Committee by the Committee on Government Reform and
Oversight.

NEW BUDGET AUTHORITY AND TAX EXPENDITURES

In compliance with clause 2(l)(3)(B) of rule XI of the Rules of the
House of Representatives, the Committee states that H.R. 1014
would result in no new or increased budget authority or tax ex-
penditures or revenue.

COMMITTEE COST ESTIMATE

The Committee adopts as its own the cost estimate prepared by
the Director of the Congressional Budget Office pursuant to section
403 of the Congressional Budget Act of 1974.

CONGRESSIONAL BUDGET OFFICE ESTIMATE

Pursuant to clause 2(l)(3)(C) of rule XI of the Rules of the House
of Representatives, following is the cost estimate provided by the
Congressional Budget Office pursuant to section 403 of the Con-
gressional Budget Act of 1974:

U.S. CONGRESS,
CONGRESSIONAL BUDGET OFFICE,

Washington, DC, October 27, 1995.
Hon. THOMAS J. BLILEY, Jr.,
Chairman, Committee on Commerce,
House of Representatives, Washington, DC.

DEAR MR. CHAIRMAN: The Congressional Budget Office has re-
viewed H.R. 1014, a bill to authorize extension of time limitation
for a FERC-issued hydroelectric license, as ordered reported by the
House Committee on Commerce on October 25, 1995. CBO esti-
mates that enacting the bill would have no net effect on the federal
budget.

The bill would extend the deadline for construction of a hydro-
electric project currently subject to licensing by the Federal Energy
Regulatory Commission (FERC). This provision may have a minor
impact on FERC’s workload. Because FERC recovers 100 percent
of its costs through user fees, any change in its administrative
costs would be offset by an equal change in the fees that the Com-
mission charges. Hence, the bill’s provision would have no net
budgetary impact.

Because FERC’s administrative costs are limited in annual ap-
propriations, enactment of this bill would not affect direct spending
or receipts. Therefore, pay-as-you-go procedures would not apply to
the bill. In addition, CBO estimates that enacting the bill would
have no significant impact on the budgets of state or local govern-
ments.

If you wish further details on this estimate, we will be pleased
to provide them. The CBO staff contact is Kim Cawley.

Sincerely,
JUNE E. O’NEILL, Director.
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INFLATIONARY IMPACT STATEMENT

Pursuant to clause 2(l)(4) of rule XI of the Rules of the House
of Representatives, the Committee finds that H.R. 1014 would have
no inflationary impact.

ADVISORY COMMITTEE STATEMENT

No advisory committees within the meaning of section 5(b) of the
Federal Advisory Committee Act were created by this legislation.

SECTION-BY-SECTION ANALYSIS OF THE LEGISLATION

H.R. 1014 authorizes FERC, upon the request of the licensee for
Project No. 3701 and in accordance with the good faith, due dili-
gence, and public interest requirements of section 13 of the Federal
Power Act and FERC’s procedures under such section, to extend
the time required for commencement of construction for such
project for up to a maximum of three consecutive two-year periods.
The bill will take effect upon the expiration of the extension pre-
viously granted by FERC. H.R. 1014 authorizes and directs FERC
to reinstate the license for Project No. 3701 in the event the license
expires before the date of enactment of this bill.

CHANGES IN EXISTING LAW MADE BY THE BILL, AS REPORTED

In compliance with clause 3 of rule XIII of the Rules of the House
of Representatives, the Committee finds that no changes in existing
law are made by H.R. 1014.
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